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Worcester LearningBox Repository 
 
1 What we propose to do and why 
 
1.1 The University of Worcester would like to start up a new repository for learning and 

teaching materials based on the “LearningBox” repository system developed through 
the JISC EdShare and Faroes projects. We will do this in partnership with 
Southampton University, which developed the software. 

 
1.2 Based on its substantial experience of trying to encourage sharing of materials for  

learning and teaching, the team at Worcester has evidence that the conventional 
repository structure and metadata system is not suitable for the day-to-day online 
materials used in learning and teaching. However the LearningBox approach takes a 
fresh direction which we feel meets users’ needs far better; it adopts a Web 2.0 style, 
uses tags rather than conventional metadata, has engaging user-centred 
management facililies and offers flexibility in use, adaptable to the individual’s way of 
working. 

 
1.3 The University is just completing a two-year project supported by JISC funding, the 

aim of which is to embed repository use in the institutional culture and staff working 
practices. The final report is due 31 March 2008. We feel we have successfully 
integrated repository use, our new research and publications repository (based on 
EPrints) has been developed and welcomed by staff, and the Information and 
Learning Services has evolved its structure to incorporate both management and 
support for repository use across the university. We also set up a conventional style 
repository for learning and teaching materials but found this to be underused, not 
because of lack of willingness amongst teaching staff, but because it did not fit with 
the way they work and manage their resources. This situation is not uncommon. The 
project ran a programme level event for all the current projects with learning and 
teaching repositories in June 2008 and found a similar picture everywhere. This has 
been echoed in the December 2008 JISC report, Good Intentions. Though a 
conventional repository can be useful for centrally managed collections of resources, 
it is not appropriate for general learning materials used on a daily basis by teachers 
and students. To achieve successful management of these resources a new type of 
repository is needed, and LearningBox promises to provide one. 

 
1.4 A further reason for wishing to start up a LearningBox repository is that it is part of a 

wider development within the JISC community and we feel that such a repository will 
be developed further, and therefore provides the university with a system which has 
a strong future. Also LearningBox will not be unique to Worcester, there is likely to be 
a community of users of similar repositories in different universities linked within the 
JISC network and we wish to contribute to it. At Worcester, the universitye now has 
good procedures and practices for supporting repository use and will find it 
straightforward to incorporate a new repository, and within this supportive 
environment both sustain and develop it. 

 
2 Fit to programme objectives and value to JISC community 
 
2.1 The new learning and teaching repository at Worcester will meet overall programme 

objectives in that it will provide a new repository, but also a new type of repository 
which is designed to attract contributions from teaching staff, resulting in a good level 
of population.  
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2.2 There is national discussion on the best ways to manage learning and teaching 

resources, and different approaches are being developed. This is mentioned further 
below in section 5.1. This illustrates how the question of catering for the management 
of the rich variety of learning and teaching materials is not only within Programme 
objectives, but is part of the major ongoing evolution of those objectives. We feel that 
as a result of this, our project has an important part to play in the work of JISC 
communities and the establishment of a clear way forward. 

 
2.3 The project team is aware that JISC and HEFCE are promoting large scale projects 

on Open Educational Resources. These will stimulate the availability of quality 
materials and contribute to a national climate of being open. At Worcester we intend 
to use Open JORUM for those resources which teachers are prepared to make 
widely available in this way. The LearningBox institutional repository is aimed at an 
earlier stage in managing resources, catering for the huge amount of material used 
on a day to day basis, where there is a real need for efficient management and local 
availability. The LearningBox development, though in a sense local, nevertheless fits 
in to the wider agenda of creating open resources by helping get material online, 
helping open it up to others, and indeed spreading access across partner institutions 
and other universities. 

 
2.4 Furthermore, though the implementation of the repository takes place at Worcester, 

the customisation we will carry out will make the software suitable for use as an 
institutional repository. The Faroes Project piloted it as a subject specific system for 
modern languages, called LanguageBox, but the proposed LearningBox project will 
create an interface to make it suitable as an institutional repository. The project is 
very keen to ensure that the finished product could be readily used in any other 
university, just as universities pick up and readily use EPrints for research 
publications. We will work with Southampton and with others in the JISC community 
to ensure that this is possible. 

 
3 Proposal and workplan 
 
3.1 The three stages of the project and its milestones are: 
 

Stage 1 – Setting up the project. This stage includes appointing the Project 
Manager, finalising the Project Plan, Project Website, Partnership Agreement, 
carrying out a baseline research review and detailing evaluation methodology. Also 
this stage will include agreeing immediate software requirements, and preparation of 
the initial version. 
Milestones:  
[M1] Delivery of project set-up material (May 2009) 
[M2] Creation of version of software ready for installation (September 2009) 
 
Stage 2 – Implementing Worcester LearningBox. Installation. Testing. Feedback 
from pilot users, software modified. 
Milestones: 
[M3] System running ready for testing (October 2009 
[M4] System ready for public launch at the university (January 2010) 
 
Stage 3 – Monitoring and reporting. Monitoring wider usage in the university. 
Preparation of JISC Final Report and other related publications. 
Milestone: 
[M5] Publication of project reports and JISC Final Report (March 2010) 



3 
 

 
3.2 The key project deliverables are (a) a fully functioning repository, and (b) a 

collection of evaluation/research reports. 
 
3.3 The Project Manager will be based at Worcester and will co-ordinate the project, and 

be responsible for liaison with JISC. Worcester will work with Southampton to install 
the system, then test it, enrol the help of pilot users for detailed testing, launch the 
system across the university and prepare evaluation reports. The team at Worcester 
is experienced in all these processes, having carried them out for its two other 
repositories. We are also very interested in obtaining evidence about the views of 
teachers regarding the use of tagging rather than formal conventional metadata, and 
indeed their attitude to this Web2.0 approach generally. So we will include a mini 
research investigation into users’ attitudes, which will lead to supplementary reports 
and possibly conference/research papers. 

 
3.4 At Worcester, the E-Learning Team has developed a media streaming service based 

on an in-house system (rather like YouTube) where staff upload videos etc and the 
file formats are handled automatically. We would like to integrate this system with the 
new repository. 

 
3.5 The project will include technical support from the University of Southampton who 

developed the LearningBox in the EdShare and Faroes projects. The system is 
based on the EPrints repository and consists of a combination of extensions and 
server tools. No substantial development work will be required, however the 
Southampton team will assist the project in a number of ways: 
• Technical assistance with setting up a local version of the repository software on 

a Worcester sever, and configuring it for a new web domain. The initial set-up 
phase will also require a variation of the look-and-feel to be developed. 

• Technical support for the duration of the project in order to deal with any 
emergent problems and fix reported bugs. The LearningBox is a stable piece of 
software, however we expect an extended deployment to create enough 
feedback for minor usability revisions to be made. 

• Development of feature enhancements necessary for a Worcester-wide 
deployment. These may be relatively minor technical changes rather than new 
feature-sets, but will enable the LearningBox to better fit the working practices of 
Worcester’s teaching staff. 

• Assistance to hand over technical support to local information technologists. This 
is required for sustainability beyond the end of the project and will take the form 
of documentation and training. 

3.6 The above paragraphs represent the core of the Partnership Agreement which will be 
drawn up between the two universities. As far as IPR is concerned, all parties are 
happy for all software and published reports and papers to be available to others 
without copyright restrictions. 

 
3.7 Project management arrangements are as follows: 
 

The Project Team will be mainly based at Worcester and consist of: 
Andrew Rothery, Senior Fellow in E-Learning (Project Director) [at least 12 days 
contribution] 
 
Project Manager (to be appointed) – 0.5 FTE 
 
Libby Symonds, Team Leader for Teaching and Learning Technology Unit 
Mark Adams, Learning Technologist 
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Janet Davidson, Research Librarian 
Adam Newton, Systems Officer 
Viv Bell, Learning Technology Co-ordinator, Lifelong Learning Network 
David Millard (University of Southampton) 
 
[Worcester team contribution is at least 12 days x 5, which is around 0.25 FTE] 
 
The Project Steering Group will take a formal role overseeing the general conduct 
of the project.Membership will consist of: 
 

o Debbi Boden (Deputy Director of Information and Learning Services) – Chair 
o Representative of Learning and Teaching Committee 
o Representative of E-Learning Development Group 
o Representative of the Repositories Development Steering Committee 
o Project Director (above) 
o Project Manager (above) 

 
3.8 The University of Worcester has a permanent Repositories Development Steering 

Group which will undertake responsibility for sustainability and indeed, development 
of the new repository once established. 

 
3.9 Risk Analysis table: 
 
Risk Likelihood Action to be taken in event of problem 
Failure to appoint Project 
Manager by 1 April 2009 

Very likely 
to happen 

We do have candidates available experienced in 
JISC projects who might be able to take up the post 
on 1 April. However since the outcome of the bid will 
not be known till March, they may well become 
committed elsewhere! However, if we need more time 
to recruit suitable staff we will extend the final date of 
the project by up to three months, say to 30 June 
2009 as this is within the overall timescale of the 
Programme and within the same university financial 
year. We will still start work on 1 April, and still use 
the same funds, but extend Stage 1. 
 

Southampton not having 
enough partnerships to 
provide dedicated staff to this 
kind of work 
 

Not very 
likely, but 
possible 

Southampton would be able to use a secondment 
from the EPrints team to ensure the Worcester work 
is done 

Poor take-up of the repository 
by teaching staff at Worcester 
during the lifetime of the 
project 

50-50 We all know how difficult it is to interest teachers in 
using repositories, but there is evidence from Faroes 
project that usage of this style of repository will be 
taken up well, so the risk is not too high. If take up 
starts poorly we will focus on specific groups of 
targeted initial users. If take up remains poor by the 
end of the project we have plans to remedy this 
situation in the immediate future after the project 
ends. LearningBox will continue to be developed after 
the project is completed (e.g. enhanced social 
networking features, links to VLEs, etc) and this will 
lead to improved engagement with academics. And 
we intend to build links with other universities using 
similar repositories and build up a culture of usage in 
the years following the project.  
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4 Engagement with the community 
 
4.1 At Worcester the key stakeholders are the support staff in Information and Learning 

Services and, of course, the practitioners: the teaching staff. The ILS has, through its 
engagement with earlier projects demonstrated a clear commitment to supporting 
and sustaining repository use. The Project Director and most of the Project Team are 
members of ILS so this group of people are strongly represented and integrated into 
the work of the project. 

 
4.2 Stages 2 and 3 of the project involve directly working with practitioners. Through 

earlier projects (WMShare and DRaW) we have considerable experience of why 
teaching staff avoid uploading material to repositories even though they are happy to 
upload material to VLEs and to external Web2.0 systems such as Flickr, Slideshare 
and YouTube. One reason, for example, is the matter of metadata. Even within a 
conventional repository such as EPrints, each type of item (paper, conference 
presentation, chapter in book, etc) requires a different screen of metadata, and for 
learning and teaching materials the huge variety of types and purposes makes 
conventional metadata schemes cumbersome and complex. Lecturers are reluctant 
to get involved with this. Therefore we have good evidence that a system such as 
LearningBox which has minimal metadata but uses user-generated tags will 
genuinely meet user needs. The system offers the flexibility users need yet only a 
simple, minimal amount of information is required. And there are other improvements 
to meeting user needs we have investigated already. So we are convinced we can 
work effectively with practitioners and offer them a new, more suitable approach. 

 
4.3 Across the national JISC community the project intends to work alongside others 

involved with setting up a similar type of repository. Our partner, Southampton 
University, is seeking funding to set up and support a community of practice around 
this area, but irrespective of this specific funding we have every intention of keeping 
networking with others. Our principal dissemination will therefore be through JISC 
activities either at national or programme level, together with the publication of 
relevant papers and reports. 

 
5 Impact 
 
5.1 There is considerable debate within the JISC community about the best way of 

coping with learning and teaching materials. Many universities who have set up 
repositories are finding it very difficult to encourage lecturers to contribute their 
materials, despite the fact that the lecturers are happy uploading material to the VLE, 
and the same lecturers happy to upload their research papers to a research 
repository. This is what we found at Worcester in our JISC-supported project DRaW 
(Developing Repositories at Worcester: extending and embedding the university 
repository service, http://www.worc.ac.uk/drawproject/) whose final report is due 31 
March 2009. It is also what other projects found, reported at a programme level event 
organised at Worcester held June 2008, leading to a collaborative discussion paper  
Repositories for learning and teaching materials: our recipe for success 
(http://www.worc.ac.uk/drawproject/documents/DRaWeventreport.doc) in which the 
authors felt that though conventional repositories might best deal with centrally 
managed collections of resources, lecturers’ materials would be more successfully 
managed within a Web2.0 approach with tags rather than metadata, a simpler and 
more flexible structure. The same debate is reflected in the December 2008 JISC 
report Good intentions: improving the evidence base in support of sharing learning 
materials (http://ie-repository.jisc.ac.uk/265/), not to mention the many discussions 
published on the JISC-repositories mailing list. 
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5.2 The baseline research mentioned above shows the motivation for our approach and 
will provide the basis for the evaluation methodology to be detailed in Stage 1. As 
mentioned in paragraph 3.3, we will study the reaction of lecturers to using tags 
rather than metadata and this will contribute to the overall evaluation of the impact of 
the project on the university. As well as the work carried out at Worcester, by working 
with other institutions we intend to contribute to giving reliable feedback on this kind 
of development to the whole community. And as mentioned in paragraph 2.4, the 
repository developed here would be usable in, and available to, other universities. 
Perhaps it is optimistic, but the project will help everyone make decisions about the 
best way to work with educational materials and will provide examples and tools to 
help them move forward. 

 
5.3 Regarding sustainability, the current project DRaW has resulted in a supportive 

environment for repository development at Worcester. The project steering group will 
co-ordinate evaluation for the project, but through cross membership, this work will 
be linked to that of the university Repository Development Steering Group which will 
take the development forward. 

 
5.4 After the end of the project, Southampton university will still continue to work at the 

heart of extending the scope of LearningBox, for example linking to VLE and adding 
further social networking features. Worcester looks forward to participating in this and 
allowing its initial implementation to evolve accordingly. 

 
6 Budget 
 
Budget Table 
Directly Incurred 
Staff  

Apr09– 
Mar10 

Apr10 – 
Mar11 
  

Apr11 – 
Mar12 
 

TOTAL 

Project Manager Worcester, Band 6, 0.5FTE 
 

£ 15,708 
 

£ £ £  15,708 
 
 

Developer Southampton, Grade 3, 0.25 FTE £  7,789 £ £ £  7,789 
 

Total Directly Incurred Staff (A) £ 23,497 £ £ £ 23,497 
 

     
Non-Staff Apr09– 

Mar10 
Apr10 – 
Mar11 

Apr11 – 
Mar12 

TOTAL £ 

Travel and expenses 
• Worcester £1,000 
• Southampton £750 

£ 1,750 £ £ £ 1,750 
 

Hardware/software 
• Worcester team 

£ 500 £ £ £  500 
 

Dissemination £  £ £ £   
 

Evaluation £  £ £ £   
 

Other stationery etc. 
• Worcester £500 
• Southampton £50 

£ 550 £ £ £ 550 
 

Total Directly Incurred Non-Staff (B) £ 2,800 £ £ £ 2,800 
 

     
Directly Incurred Total (C) 
(A+B=C) 

£ 26,297 £ £ £ 26,297 
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Directly Allocated Apr09– 
Mar10 

Apr10 – 
Mar11 

Apr11 – 
Mar12 

TOTAL £ 

Staff 
• Worcester Project Director (12 days) 

plus Project Team (total 60 days – 
0.25FTE) £9,794 

• Southampton Supervisor £2,759 

£ 12,553 £ £ £ 12,553 
 

Estates 
Worcester £6,894 
Southampton £4,189 

£ 11,083 £ £ £ 11,083 
 

Other £  £ £ £ 
 

Directly Allocated Total (D) £ 23,636 £ £ £ 23,636 
 

     
Indirect Costs (E) 

• Worcester £26,707 
• Southampton £11,392 

£ 38,099 £ £ £ 38,099 
 

     
Total Project Cost (C+D+E) £ 88,032 £ £ £ 88,032 

 
Amount Requested from JISC £ 29,708 £ £ £ 29,708 

 
Institutional Contributions £ 58,324 £ £ £ 58,324 

 
     
Percentage Contributions over the life of 
the project 

Partners      JISC 
66 %             34 % 

Total 
100 % 

     
 
Analysis of contributions 
 Worcester Southampton Total % 
JISC £ 17,708 £ 12,000 £ 29,708  34 % 
Universities £ 43,395 £ 14,929 £ 58,324  66 % 
Total £ 61,103 £ 26,929 £ 88,032 100 % 
 
6.1 We have not explicitly costed dissemination and evaluation as these are included in 

other activities mentioned in section 5 above. 
  
6.2 The budget does not include wider costs, as these are difficult to itemise precisely. 

For example the university will provide hardware such as servers on which to host 
the system. Furthermore the FTE contributions of staff time are costed at the 
minimum level so we can formally assure them; in practice, it is most likely that staff 
will spend considerably more time working on the project. 

 
6.3 Clearly the principal benefits of the project are to the University of Worcester, which 

will have received support in setting up an institutional repository for its own staff and 
students, and those of partner institutions. In this respect the university is happy to 
contribute its share of the project cost, and pleased to receive matched funding from 
JISC to enable the work to be done in a coherent and timely manner. The outcome of 
the project is however of great interest to the wider UK academic community as 
solutions to the management of educational resources are still being investigated and 
sought; this project will benefit others too. 

 
6.4 The university has previously received funding from JISC in respect of repository use 

during the two year period 2007 – 2009. This enhancement matched funding helped 
embed the management, support and use of repositories into institutional culture, 
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and did not include the type of repository proposed in this proposal. Though the 
earlier project has helped create a supportive environment for the new project, the 
work is fresh work. This is first time Worcester has applied for a grant for a 
Repository Start-Up Project. 

 
7 Previous experience of the project team 
 

Dr Andrew Rothery is Senior Fellow in E-Learning at Worcester leading a number of 
e-learning innovation projects based on wide experience in this area over many 
years. He has been Project Director for three JISC-funded projects, the most recent 
related to development of the institutional environment for repository use. He is a 
member of JISC RPAG and was lead author of the April 2008 JISC Briefing Paper 
Managing and sharing e-learning resources: how repositories can help. He currently 
runs the E-Learning Task Force of the European Universities Information Systems 
organisation which includes a repositories working group. This experience will 
support his role as Project Director both for the project and its wider impact. 
 
Dr David Millard is a lecturer in Computer Science within the Electronics and 
Computer Science Learning Systems Lab at the University of Southampton. David 
was the technical lead for the JISC-funded CLARET and MPLAT projects and the 
principal investigator on the JISC-funded Faroes Project which aimed to re-invent 
teaching and learning repositories. He has been involved in international research for 
over 10 years and presented papers at many conferences and workshops, most 
recently Open Repositories 2008 and ICALT2008. David will lead the technical 
development of the proposed project. 
 
Libby Symonds is Team Leader of the Learning and Teaching Technology Unit 
within ILS at Worcester. Libby is experienced in e-learning issues and has achieved 
considerable success in working with practitioners. Libby is a member of the 
university Repository Development Steering Group. She has worked on a wide 
variety of projects, and since 2007 has successfully led a major project to implement 
a university-wide e-portfolio system. Libby’s experience in this will be a strength 
within the project team. 
 
Mark Adams is a Learning Technologist within the abovementioned LTTU. He has 
been a member of the project team for the JISC-funded DRaW project (2007-2009). 
However he has also been co-leader of an internal Worcester project to develop a 
media streaming service for educational resources which he will link to the proposed 
new repository. 
 
Adam Newton is a Systems Officer within ILS at Worcester. He carried out the 
installation and server management for our EPrints research and publications 
repository and will play an important role liaising with Southampton regarding 
implementation of the software. 
 
Janet Davidson is a qualified librarian who has held responsibilities for selection and 
description of education and research materials in the social sciences and healthcare 
fields. Janet now works within the Research Team within ILS responsible for helping 
manage the university research and publications repository. Janet is a member of the 
current DRaW project team. Her role within the proposed project is to help the new 
repository fit within the institutional context and to provide the team with expertise in 
her professional field. 
 
Viv Bell is the Learning Technology Co-ordinator for the Herefordshire and 
Worcestershire Lifelong Learning Network. Viv has considerable project 
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management experience, having taken over management of a JISC-funded project 
WMShare in 2006, and currently running a small XCRI project in collaboration with 
JISC. Viv is currently leading a major project to create a regional web environment, 
and her role within the proposed project is to help us extend the use of the new 
repository to partners and other related organisations regionally. 
 
Debbi Boden is Deputy Director of Learning and Information Services at the 
University of Worcester. ILS is a converged service and as part of her role, she has 
responsibility for e-learning and ICT & Information Literacy teaching within the 
university. Debbi is a Fellow of CILIP and a Fellow of the HEA. Previously she 
worked at Imperial College London where part of her remit was to lead e-learning 
within the university library service. Debbi is Project Director for a currently running 
JISC-funded project on Information Literacy. Debbi is the senior manager formally 
responsible for repository management in the university. Her role will be to chair the 
project Steering Group. 
 
Project Manager, Worcester (to be appointed) There are suitable individuals locally, 
but the university cannot guarantee their availability until the outcome of the project 
proposal is confirmed. There will be appropriate appointment processes to ensure 
that the person chosen is fully suitable. 
 
Software Developer, Southampton University (to be appointed). Suitable staff are 
already in place, but the particular person will be identified in the light of team 
commitments as soon as the project proposal is agreed. 
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FOI Withheld Information Form 
 
We do not wish to withhold any material from disclosure. The contents of this proposal may 
be made available to anyone at any time, and if the bid for funding is successful, the 
proposal may be displayed on the JISC website. 
 
 
 
 
 
 
 
 
 
 



~\ University¥ JJ of Worcester

JISC

Northavon House

Cold harbour Lane

Bristol, BS16 1QD

5 February 2009

To whom it may concern

Professor David M A Green

Vice Chancellor and Chief Executive

Direct Line: 01905 855123 Fax: 01905 424638

e-mail: d.green@worc.ac.uk

JISC Information Environment and e-Research Grant Funding Call for Proposals 12/08

Title of proposal: Worcester Learning Box Repository

I am pleased to support this proposal on behalf of the University of Worcester. Much progress has
been made at Worcester in the development of the use of repositories and the provision of

appropriate management and support, so a project of this kind has a valuable place in our

programme of strategic development.

The project proposes to set up a new kind of repository for the management of learning and

teaching resources, which promises to meet a professional need so far not adequately met by
conventional approaches. This is of great value to us here at Worcester, but the outcome is also

important for the UK academic community which continues to seek satisfactory solutions.

I would also like to confirm our commitment to collaborating with the team at the University of

Southampton, which will be a partner in the project. Their work with JISCin creating the kind of

system we wish to use is admirable; we very much welcome the opportunity to work with them.

The project will be given full encouragement by the university and care will be taken to manage the
resources described in the project proposal appropriately to ensure the project runs smoothly. The

project team is experienced and enthusiastic in this field and, if the funding bid is successful, I have

every confidence that the project will be carried out in an excellent manner.

Professor David Green

Vice Chancellor and Chief Executive

University of Worcester Henwick Grove Worcester WR26AJ
Main Switchboard: 01905 855000 Fax: 01905 855132 www.worcester.ac.uk

The University of Worcester is an exempt charity.
l:\'VESTOR IN PEOPLE



 

 

 

 
Learning Societies Lab 
ECS, University of Southampton, Highfield Campus, Southampton SO17 1BJ United Kingdom 
Tel: +44 (0)23 8059 8867  Fax: +44 (0)23 8059 3218  http://www.lsl.ecs.soton.ac.uk 

JISC 
Northavon House 
Coldharbour Lane 
Bristol,  BS16 1QD 

4th February 2009 

 

To whom it may concern 

 

Re: Grant Funding Call: Information Environment and e-Research 12/08 

Bid Title: Worcester LearningBox Repository 

 

In this bid, the University of Worcester will work with the University of Southampton, as the project involves 

building on the work we have already undertaken at the University of Southampton on developing 

repositories through the JISC funded FAROES project. – which itself is built on top of the EdShare /EPrints 

technology developed in the JISC funded EdSpace project.   

The University of Southampton wishes to support the University of Worcester by supporting a customised, 

fully interoperable version of LearningBox, for use across the their institution, based on the lightweight 

repository for languages produced by the FAROES team. (http://languagebox.eprints.org).  The University of 

Worcester will host the new repository. 

The Southampton EdShare team are currently bidding for benefits realisation funding from JISC in order to 

develop a support community for institutions using teaching repositories. The Worcester LanguageBox will 

support this initiative by sharing experiences and lessons learned.  

The project will be supported by Dr. David Millard, from the Learning Societies Lab of the School of 

Electronics and Computer Science at the University of Southampton, and will employ a member of research 

staff as indicated in the project proposal.  

The project will be provided with all the necessary facilities of this School over the period of the above project 

in order that it can successfully complete this important and timely proposal. 

As the director of the EdShare project, I have pleasure in confirming the University of Southampton’s full and 

enthusiastic support for the Worcester LearningBox repository bid, and our commitment to collaborating on 

this exciting project.   

Yours sincerely 

 

Hugh Davis 

University Director of Education and Head of Learning Societies Lab 

Direct tel: +44 (0)23 8059 3669 

email: hcd@ecs.soton.ac.uk 

http://users.ecs.soton.ac.uk/hcd 
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